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Ref:        TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) PROJECT APPLICATION 
AMENDMENT APPROVAL 
RESOLUTION TAA-06-12, AMENDING RESOLUTION TA-01-03 

 
 

The Kern Council of Governments requests approval of the following Traffic Congestion Relief 
Program (TCRP) project application amendment. 

 
Project #103 – Route 99; improve interchange at Seventh Standard Road, north of Bakersfield in 
Kern County.  Amend application to: 

• Redistribute $1,500,000 from Right-of-Way (R/W) to Construction. 
• Update project schedule and funding plan. 

 
RECOMMENDATION 

 
The California Department of Transportation recommends approval. 
 
BACKGROUND 
 
The overall project involves improvements to the Seventh Standard Road Interchange at Route 
99.  The project includes the construction of an additional bridge over Route 99, widening 
Seventh Standard Road to four lanes, ramp modification, and a grade separation over the 
adjacent Union Pacific Railroad. 
 
Due to the previous temporary suspension of allocating new TCRP funds, the project was 
suspended until alternate funding could be identified for right-of-way acquisition. The        
Public Utilities Commission and the Union Pacific Railroad will provide alternate funding for 
both phases, R/W and Construction.  With right-of-way acquisition now underway, $1,500,000 
in TCRP funding is now available for redistribution to Construction. 
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In addition, the funding plan has been updated to reflect increased right-of-way costs and 
increased construction cost estimates due to higher materials, labor, and fuel costs.   The project 
schedule has also been updated. 
 
A concurrent re-allocation is requested under Reference No. 2.6e.(1). 

 
RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #103 as follows: 
 
Revises: 

05/06
07/0805/06

05/06

 0    Proposed 5,000 5,000  0    5,000
(5,000)Change 0 5,000 (5,000) 5,000
5,000

700    5,900 14,600 360
0   

Proposed 21,560 6,960  14,600   
 3,500 4,200 (40)

700   
Change 7,660 4,960  2,700   

 2,400 10,400 400
Total
Existing 13,900 2,000  11,900   

   7,700   Proposed 7,700   7,700    
7,700Change 7,700 7,700

Existing 0

  
STIP-RIP

   60Proposed 60 60      
Change 0

60Existing 60 60

  

Grade District

Section 190 Grade Separtion
Existing 5,000 5,000

   0Proposed 0 0     
(40)Change (40) (40)
40

  
Kern County
Existing 40 40

 800   Proposed 800   800    
Change 0

800

 
UP Railroad
Existing 800 800

6,100 300 700  1,900  6,100    900

(DOLLARS IN THOUSANDS)

(1,500) 1,500

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP
Existing 8,000 1,900 300 700

Description:

Kern Council of Governments
Kern County Road Department
Route 99; improve interchange at Seventh Standard Road, north of Bakersfield in Kern County

Lead Agency:
Implementing:

Change
Proposed

0
8,000

02/03
03/04

Fresno 6 103 $      8,000 
Phase 1
Phase 2

Completion (FY)

6,100 2,400 4,600

County District BREF TCRP

Phase 3
Phase 4 06/07

03/04
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TCRP AMENDMENT TAA-06-12 
 

Location Map 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Project 
 Location 

TCRP #103 
 

Description: Route 99; improve interchange at Seventh Standard Road, north of Bakersfield in 
Kern County. 
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